



**CITY OF LIVONIA
2021 CONCRETE ROAD
MAINTENANCE / SELECTIVE SLAB PROGRAM**



**PROPOSED MAINTENANCE / SELECTIVE SLAB SCHEDULE
Great Lakes Contracting Solutions, Contract 21-J**

August 26, 2021

MAINTENANCE / SELECTIVE SLAB PROGRAM				
STREET			TENTATIVE CONSTRUCTION DATES (APPROXIMATE)	
NAME	FROM	TO	START	FINISH
Blue Skies	Jamison Avenue	Five Mile Road	June 15	September 3
Elsie Avenue	Heyer Avenue	Norman Avenue	Completed	
Gay Avenue	Knolson Avenue	Norman Avenue	Completed	
Norman Avenue	Elsie Avenue	Gay Avenue	Completed	
Marie Avenue	Summers Avenue	Mason Avenue	Completed	
Allen Avenue	West End	Westbrook Drive	Completed	
27 MISCELLANEOUS LOCATIONS				
NAME	SECTION	COMMENT	START	FINISH
31510 Haldane Avenue	Section 3		Completed	
31523 Haldane Avenue	Section 3		Completed	
18153 Glengarry Drive	Section 7		Completed	
18678 Manor Lane	Section 7		Completed	
35456 Curtis Road	Section 8		Completed	
18593 Fairway Avenue	Section 8		Completed	
18636 Fairway Avenue	Section 8		Completed	
18669 Fairway Avenue	Section 8		Completed	
30429 Brookview Avenue	Section 11		Completed	
30562 Brookview Avenue	Section 11		Completed	
15624 Sunset Street	Section 14		Completed	
38809 Jamison Avenue	Section 19		Completed	
14042 Edgewood Avenue	Section 21		Completed	
32577 Oakley Avenue	Section 22		Completed	
32826 Oakley Avenue	Section 22		Completed	
32968 Oakley Avenue	Section 22		Completed	

27 MISCELLANEOUS LOCATIONS CONTINUED MAINTENANCE / SELECTIVE SLAB PROGRAM				
STREET			TENTATIVE CONSTRUCTION DATES (APPROXIMATE)	
NAME	SECTION	COMMENT	START	FINISH
33080 Oakley Avenue	Section 22		Completed	
33140 Oakley Avenue	Section 22		Completed	
14182 Cavell Avenue	Section 24		Completed	
27652 Perth Avenue	Section 24		Completed	
29217 Oriole Avenue	Section 24		Completed	
9244 Marie Avenue	Section 31		Completed	
36026 Dover Avenue	Section 32		Completed	
8841 Harvey Avenue	Section 32		Completed	
8977 Parent Avenue	Section 32		Completed	
9932 Denne	Section 35		Removed From Contract 21-J	
28732 Minton Court	Section 36		Completed	

“Maintenance” includes full depth concrete pavement repairs with related subgrade undercutting as needed, drainage structure adjustments, select driveway approach replacement, joint and crack sealing and if required ADA ramp upgrades.

ENGINEER:

ANDERSON, ECKSTEIN AND WESTRICK, INC. (AEW)
Bobby Weeks
(517) 215-3272

CONTRACTOR:

Great Lakes Contracting Solutions
Main Office: (313) 962-0400

CONTACTS:

CITY OF LIVONIA (EMERGENCIES ONLY)
(734) 466-2571 M-F from 8:30 AM to 5:00 PM

NOTE: City Offices will be closed on the following dates:
Monday, September 6, 2021 (Labor Day)