




**CITY OF LIVONIA
2021 ROAD REPAIR PROGRAM – CONCRETE
PROPOSED CONSTRUCTION SCHEDULE**



October 29, 2021

RECONSTRUCTION PROGRAM				
STREET			TENTATIVE CONSTRUCTION DATES (APPROXIMATE)	
NAME	FROM	TO	START	FINISH
Gardner Avenue	125' N. of Bennett	600' W. of Levan Rd	Completed	
Vargo Avenue	200' E. of Fitzgerald	Levan Road	Completed	
Vargo Avenue	100' W. of Bennett	Fitzgerald Avenue	Completed	
Bobrich Avenue	Rougeway Drive	Dolores Drive	Late September to early November	
Dolores Drive	Vargo Avenue	Bobrich Avenue	Late September to early November	
Dolores Drive	Bobrich Avenue	Bennett Avenue	Late September to early November	
Vargo Avenue	Dolores Drive	Inkster Road	Late September to early November	
Bristol Drive	Wayne Road	150' W. of Edgewood	Completed	
Country Club	Southampton	Wood Drive	Completed	
Wood Drive	Ronnie Lane	Wayne Road	Completed	
Scone Avenue	Westmore Avenue	400' W. of Mayfield	Mid September thru late October	
Martin Avenue	Westmore Avenue	33089/33090 Martin	September to early November	
Loveland Avenue	700' N. of Orangelawn	Plymouth Road	November	
Capitol Ave (Industrial)	Mayfield Avenue	Brookfield Avenue	Defer to 2022	
Orangelawn Avenue	Denne Avenue	Sunset Avenue	November	
Clements Circle South	Harrison Road	Seltzer Avenue	Defer to 2022	
Sunset Avenue	Hathaway Avenue	West Chicago Road	Defer to 2022	
Deering Avenue	60' N. of West Chicago	Orangelawn Ave.	Defer to 2022	
Garvett Avenue	Clements Circle South	200' N. of Clements Circle South	Defer to 2022	
Orangelawn Avenue	Middlebelt Road	Karen Avenue	Defer to 2022	
Orangelawn Avenue	Haller Avenue	East End	Defer to 2022	

“**Reconstruction**” includes complete removal of the existing concrete pavement and underlying subbase and placing a new concrete pavement with integral curb and gutter on an aggregate base, with subgrade undercuts, subgrade underdrain installation, drainage structure adjustments, driveway approach replacement, side street approach improvements, ADA ramp upgrades, and pavement striping (if required).

CONTACTS:

ENGINEER:

ANDERSON, ECKSTEIN AND WESTRICK, INC. (AEW)
Ross Wilberding
Main Office: (586) 726-1234

CONTRACTOR:

HARD ROCK CONCRETE, INC.
Main Office: (734) 641-3333

CITY OF LIVONIA (EMERGENCIES ONLY)

(734) 466-2571 M-F from 8:30 AM to 5:00 PM

City Offices will be closed on the following dates: Thursday, November 11, 2021 (Veterans Day), Thursday, November 25, 2021 (Thanksgiving Day), Friday, November 26, 2021 (Day After Thanksgiving)