




**CITY OF LIVONIA  
2021 ROAD REPAIR PROGRAM – CONCRETE  
PROPOSED CONSTRUCTION SCHEDULE**



**October 29, 2021**

<b>MAINTENANCE PROGRAM</b>				
<b>STREET</b>			<b>TENTATIVE CONSTRUCTION DATES (APPROXIMATE)</b>	
<b>NAME</b>	<b>FROM</b>	<b>TO</b>	<b>START</b>	<b>FINISH</b>
<b>Vargo Avenue</b>	Fitzgerald Avenue	200' E. of Fitzgerald	Completed	
<b>Bristol Drive</b>	150' W. of Edgewood	Edgewood Drive	Completed	
<b>Middleboro Avenue</b>	Westmore Avenue	Mayfield Avenue	Late October to mid November	
<b>Scone Avenue</b>	400' W. of Mayfield	Mayfield Avenue	Mid September thru late October	
<b>Westmore Avenue</b>	Scone Avenue	Summers Avenue	Mid September thru late October	
<b>Loveland Avenue</b>	West Chicago Road	700' N of Orangelawn	Defer to 2022	
<b>Loveland Avenue</b>	Perth Avenue	Grennada Avenue	November	
<b>Orangelawn Avenue</b>	Merriman Road	Denne Avenue	November	
<b>Garvett Avenue</b>	200' N. of Clements Circle South	Elmira Avenue	Defer to 2022	
<b>Karen Avenue</b>	Orangelawn Avenue	Elmira Avenue	Defer to 2022	
<b>Orangelawn Avenue</b>	Middlebelt Road	Karen Avenue	Defer to 2022	
<b>Orangelawn Avenue</b>	Karen Avenue	Haller Avenue	Defer to 2022	
<b>Oxbow Avenue</b>	Orangelawn Avenue	Elmira Avenue	Defer to 2022	

“Maintenance” includes full depth concrete pavement repairs with related subgrade undercutting as needed, drainage structure adjustments, select driveway approach replacement, and joint and crack sealing.

**CONTACTS:**

**ENGINEER:**

ANDERSON, ECKSTEIN AND WESTRICK, INC. (AEW)  
Ross Wilberding  
Main Office: (586) 726-1234

**CONTRACTOR:**

HARD ROCK CONCRETE, INC.  
Main Office: (734) 641-3333

**CITY OF LIVONIA (EMERGENCIES ONLY)**

(734) 466-2571 M-F from 8:30 AM to 5:00 PM

City Offices will be closed on the following dates:  
Thursday, November 11, 2021 (Labor Day)  
Thursday, November 25, 2021 (Thanksgiving Day)  
Friday, November 26, 2021 (Day After Thanksgiving)