



**CITY OF LIVONIA  
2021 ROAD REPAIR PROGRAM – ASPHALT  
PROPOSED CONSTRUCTION SCHEDULE**



**November 1, 2021**

REHABILITATION PROGRAM				
STREET			TENTATIVE CONSTRUCTION DATES (SUBJECT TO CHANGE)	
NAME	FROM	TO	START	FINISH
Beatrice Avenue	Dover Avenue	130' S. of Grandon	Completed	
Danzig Avenue	Dover Avenue	130' S. of Grandon	Completed	
Fremont Avenue	Joy Road	130' S. of Grandon	Completed	
Hugh Avenue	Joy Road	130' S. of Grandon	Completed	
Louise Avenue	Dover Avenue	130' S. of Grandon	Completed	
Melvin Avenue	Joy Road	130' S. of Grandon	Completed	
Hartel Avenue	Joy Road	130' N of Olson Ave.	Completed	
Olson Avenue	Oxbow Avenue	Hartel Avenue	Completed	
Oxbow Avenue	Joy Road	130' N of Olson Ave.	Completed	
Hillcrest Avenue	Schoolcraft Road	Lyndon Avenue	Completed	
Cavell Avenue	Oakley Avenue	Five Mile Road	Completed	
Hubbard Road	Five Mile Road	Buchanan Entrance	Completed	
Greenland Court	End	Hubbard Road	Completed	
Camborne Lane	End	Hubbard Road	Completed	
Myrna	Loveland Avenue	Hubbard Road	Completed	
Doris Avenue	Munger Avenue	End	Completed	
Victor Parkway	Pembroke Avenue	Eight Mile Road	Completed	
Vassar Avenue	Rensellor Avenue	Inkster Road	Oct. 1 <sup>st</sup>	Nov. 24 <sup>th</sup>
Bridge Avenue	St. Francis Boulevard	Inkster Road	Oct. 1 <sup>st</sup>	Nov. 24 <sup>th</sup>
Antago Boulevard	Vassar Avenue	Grand River Avenue	Oct. 1 <sup>st</sup>	Nov. 24 <sup>th</sup>

“**Rehabilitation**” involves milling (grinding) partial depth the existing pavement, crack repairs, curb and gutter repairs and placement of two (2) lifts of Hot Mix Asphalt (HMA) overlay. Driveway approach repairs, if required for road work.



**CITY OF LIVONIA  
2021 ROAD REPAIR PROGRAM – ASPHALT  
PROPOSED CONSTRUCTION SCHEDULE**



**November 1, 2021**

RECONSTRUCTION PROGRAM				
STREET			TENTATIVE CONSTRUCTION DATES (SUBJECT TO CHANGE)	
NAME	FROM	TO	START	FINISH
Oakley Avenue	Cavell Avenue	Inkster Road	Completed	

MAINTENANCE PROGRAM				
STREET			TENTATIVE CONSTRUCTION DATES (SUBJECT TO CHANGE)	
NAME	FROM	TO	START	FINISH
Antago Boulevard	Seven Mile Road	Vassar Avenue	Oct. 1 <sup>st</sup>	Nov. 24 <sup>th</sup>
Vassar Avenue	Angling Road	Rensellor Avenue	Oct. 1 <sup>st</sup>	Nov. 24 <sup>th</sup>

“**Reconstruction**” involves complete existing asphalt road removal along the edges only for installation of new 6-inch diameter underdrain along with new 8-inch aggregate base. A total of 6-inches of new asphalt pavement will be constructed after milling the existing surface. The existing concrete curb and gutter will be maintained with deteriorated sections repaired.

“**Maintenance**” involves joint and crack repair, 3” deep, 18” wide (min.) cold milling of the existing HMA surface and replacing the milled asphalt with 13A surface course, compacted in place.

**CONTACTS:**

**PROJECT ENGINEER**

ORCHARD, HILTZ & MCCLIMENT, INC. (OHM)

Nasrat Nasser – On-Site Inspector (734) 718-0046

Michael McNutt – Construction Engineer (313) 516-4735

**CONTRACTOR**

Nagle Paving Main Office: (248) 553-0600

**CITY OF LIVONIA (EMERGENCIES ONLY)**

(734) 466-2571 M-F from 8:30 AM to 5:00 PM